

## **Park Avenue/Eagleville Road/Crawford Road Intersection Improvement Project**

### **Progress Update**

*April 7, 2017*

McMahon Associates, the firm appointed by the Township to perform the preliminary engineering and final design phases for the project, has completed a survey of the subsurface utility engineering markouts and corresponding drafting. Crash data/analysis continues to be reviewed and a matrix summary is being prepared for a meeting with PennDOT's Traffic Unit. In addition, additional design information, plans, and profiles relative to the roundabout alternative are being developed to present to the Traffic Unit.

The meeting with the Traffic Unit is scheduled for mid-April to review and discuss the two potential options for the intersection. This meeting should help determine if PennDOT supports both options and how we will proceed with completing the preliminary engineering phase and then move into the design phase.

As a general timeline for this project, the Preliminary Engineering Phase should be completed by September 2018 and then the Final Design Phase could be completed by March 2020.