

Park Avenue/Eagleville Road/Crawford Road Intersection Improvement Project

Progress Update

June 8, 2017

The project team completed preliminary stormwater management coordination in preparation for a pre-application meeting with the Department of Environmental Protection (DEP). Additionally, roadway design horizontal and vertical alignments were created for the preliminary engineering for the aligned, signalized design in preparation for line and grade submission documents.

Subsurface utility engineering work included the finalization of existing utility drawing files. A design profile and limit of disturbance is being developed and a meeting with DEP to review alignment and structures will be scheduled.

McMahon Associates was appointed by the Township to perform the preliminary engineering and design phase for the project. As a general timeline for this project, the Preliminary Engineering Phase should be completed by September 2018 and then the Final Design Phase could be completed by March 2020.